ASDC/ECS STATUS Table for July 17, 2002

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

SSI&T

Inversion SCCR 367 has been promoted.
Instrument SCCR 355 has been promoted.
CERESIib SCCR 375 has been promoted.
TISA Averaging SCCR 368 has been promoted.
Instrument SCCR 370 has been promoted.

ERBEIlike SCCR 369 is being tested.
Clouds SCCR 376 is being tested.

Production

Aqua Betal complete through 6/25/2002. With the new Instrument delivel
promoted on Friday 7/12/2002, Aqua processing is set to begin again on 7
2002.

PR 49-02 SARB Edition2B (9 months) 44% Complete

PR 46-02 Instrument Edition2 (25 months) 60% complete

PR 45-02 Instrument Edition2 (25 months) set to begin Tuesday
PR 36-02 TISA-Grid Edition2B (9 months) On Hold Per CERES (ne
delivery)

PR 28-02 TISA_Grid Beta3 On Hold Per CERES (1
delivery)

Data Visibility:

CER_CRS_TRMM-PFM-VIRS_Beta3 World
CER_SSF_Terra-FM1-MODIS_ Beta4 Science Team
CER_SSF_Terra-FM2-MODIS_Beta4 Science Team

Instrument SCCR 370
allows the code to process
Aqua and Terra data wher
the attitude and ephemerig
files use the new naming
convention.

User Services

Sasha I.’s data were all subsetted. Sasha has been informed to pick up th
remaining data files.

System Notes

Other

ASDC Status

1 day,Maly 15, 2002



Release

DESCRIPTION

Status

Problems/Comments

Version 2.0

ESDIS announced a new HDF-EOS Tools and Information web site (http:
hdfeos.gsfc.nasa.gov). Its purpose is to provide information about HDF/H
EOS, software tools for use with HDF & HDF-EOS data, upcoming and prev
HDF-EOS Workshops (including presentations), and links to related sites

NCSA'’s HDF site) and other items for the user community.

ASDC Status

day,Maly 15, 2002




SSI&T Report for June 2002

Subsystem

SCCR

CC#

Status

Elaspsed
SSI&T
Time

Elapsed
Correction
Time

Elapsed
Time
Waiting for
Promotion

Promoted
Date

# Problem
Reports

Comments

Inversion

364

CC4 _5=019016
(CER4.5-6.1P1)
or 021018
(CER4.5-6.3P1)
CC4_7 =016015
CC4_8 = 022020
CC4_9=017016

Promoted

4 days

0 days

6 hours

06/04/20
at 4:00 pm

02

Clouds

351

CC4_0=020018
CC4_1=021020
or 023021
CC4_2=021020
or 023021
CC4 _3=021020
or 023021

Promoted

3 days

2 days

1 hour

06/10/20
at 3:20 pm

ERBElike

341

CC2_1=021018
CC2 = 022018
CC2_4 = 022018
CC3 = 020018
CC3_2 = 020018

Promoted

4 days

1 day

1 day

06/14/20(
at 11:00 am

DA

TISA Grid-
ding

360

CC6 = 010011
CC9_1=015017
CC9 = 016019

Promoted

2 days

Odays

1 day

06/14/20
at 1:50 pm

Instrument

355

CC1 = 024020
CC1_2 = 023019
CC1_3 = 024019
CC1_4 = 023019

CC1_5 = 024020

In SSI&T

ASDC Status

day,Maly 15

, 2002




Elapsed

Elaspsed | Elapsed Time Promoted | #Problem
Subsystem| SCCR CC# Status| SSI&T Correction " Comments
Time Time Waiting _for Date Reports
Promotion
Inversion 367 CC4_5=019018 In SSI&T
(CER4.5-6.1P1)
or 021018
(CER4.5-6.3P1)
CC4_7=016015
CC4_8=023021
CC4 9=018017
ASDC Status 4 day,Maly 15, 2002




Status of CERES SSIT at the LaRC ASDC (07/17/2002)

)

(v~

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Edition1 Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1l/ | Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2=020015
09/05/01 09/05/01 09/05/01 09/06/01 09/07/01 09/07/01 09/10/01 Editionl SCCR 295, CC1=0210186,
CC1_2=021016
11/16/01 11/19/01 11/20/01 11/26/01 11/30/01 11/30/01 12/03/01 Editionl, | SCCR 306, CC1=022017,
Agua MOSS| CC1_2=022017
02/01/02 02/11/02 02/12/02 02/12/02 02/25/02 02/28/02 02/28/02 Editionl SCCR 319, CER1.3P1,
CC1_3=022017
03/22/02 03/27/02 04/01/02 04/01/02 04/05/02 04/08/2002 04/09/02 MOSS-7 | SCCR 324, CC1, CC1_2,
CC1_3=023018
04/12/02 04/12/02 04/15/02 04/18/02 04/18/02 04/19/02 04/22/02 Editionl SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
04/15/02 N/A N/A 04/19/02 04/19/02 04/19/02 N/A Editionl SCCR339,CC1=023019,C
1 2,CC1_3,CC1_4=02801
ASDC Status 5 day,Maly 15, 2002



Status of CERES SSIT at the LaRC ASDC (07/17/2002)

D

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
1.0 06/12/02 06/14/02 06/19/02 06/24/02 06/28/02 07/08/02 07/09/02 Edition2 SCCR355,CC1,CC1_5=02
(Cont.) Terra, Betal| 020, CC1_2,CC1 4
Agua =023019, CC1_3=024019
07/04/02 N/A N/A 07/09/02 07/11/02 07/12/02 07/12/02 Edition2 SCCR370,CC1,CC1_5=02
Terra, Betal| 021, CC1 2,CC1 4
Agua =023020, CC1_3=024020
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=02001]
CC2=021017,CC3=01910]
CC3_2=019017
06/06/02 06/06/02 06/07/02 06/10/02 06/11/02 06/14/02 06/14/02 Editionl SCCR341, CC2_1=021018
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=0
0018
ASDC Status 6 day,Maly 15, 2002



Status of CERES SSIT at the LaRC ASDC (07/17/2002)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer due
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4 0 &
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR 241, CC4_0,CC4_1,
(MODIS) | CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1,
(Terra) CC4_2,CC4_3=019015
09/17/01 09/17/01 09/18/01 09/20/01 10/16/01 10/16/01 10/17/01 Beta2 SCCR284, promoted w/
(Terra) delta delivery SCCR300
(see below)
10/02/01 10/02/01 10/09/01 10/10/01 10/16/01 10/16/01 10/17/01 | Beta2(Terra)| SCCR 300, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 016 (TRMM) or 020016
(TRMM) (Terra)
11/19/01 11/19/01 11/21/01 11/27/01 12/01/01 12/01/01 12/03/01 | Beta2(Terra)] SCCR305, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
11/19/01 N/A 11/20/01 11/27/01 12/01/01 12/01/01 12/03/01 | Beta2(Terra)] SCCR310, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
ASDC Status 7 day,Maly 15, 2002



Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.1-4.4 12/12/01 12/12/01 N/A 12/14/01 12/15/01 01/22/02 01/23/02 Beta2 SCCR314, CC4_0=019016
Cont. (Terra) CC4_1,CC4_2,CcC4_3=02¢
018 (TRMM) or 021018
(Terra)
03/28/02 N/A N/A 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 328 CC4_0=019017|
(Terra) CC4_1,CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
03/27/02 03/27/02 03/28/02 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 330,
(Terra) CC4_0=019017,CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
04/04/02 04/04/02 04/04/02 04/05/02 04/08/02 04/09/02 04/09/02 Beta3-over- | SCCR 335,CC4_1,CC4_2
ARM CC4_3=022020 (Terra)
06/03/02 06/03/02 06/03/02 06/04/02 06/13/02 06/10/02 06/10/02 Betad-over- | SCCR351, CC4_0=020018
ARM CC4_1 (trmm) or 023021
(terra), CC4_2 (trmm) or
023021 (terra), CC4_3
(trmm) or 023021 (terra)
ASDC Status 8 day,Maly 15, 2002



Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Run test

I

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.5-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Editionl SCCR 220, CC4_5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Editionl SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Editionl SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4_5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 | Edition2-QC | SCCR 269, CC4 5=
014011, CC4_7 = 014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4 5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 = 014012
09/17/01 09/18/01 09/18/01 09/20/01 09/23/01 09/24/01 09/25/01 Beta2 SCCR 290,CC4 5=
017012, CC4_7 =015013
09/24/01 09/24/01 09/24/01 09/27/01 10/02/01 10/02/01 10/02/01 Beta2 SCCR 297,CC4 5=
018014, CC4_7 = 015013
10/19/01 10/22/01 10/23/01 10/24/01 10/25/01 10/25/01 10/25/01 Beta2 SCCR 302,CC4 5=
019015, CC4_7 = 015013
11/12/01 N/A 11/12/01 11/13/01 11/13/01 11/13/01 11/14/01 Beta2 SCCR 307,CC4 5=
019015, CC4_7 = 015013
N/A 12/11/01 N/A 01/14/02 01/14/02 01/22/02 01/23/02 Beta2 SCCR 316, CC4_5=019016
CC4_7=015014
03/31/02 04/04/02 04/05/02 04/09/02 04/09/02 04/09/02 04/09/02 Beta3 SCCR322, CC4_8=020017
CC4_9=016015
N/A 04/11/02 N/A 04/12/02 04/12/02 04/15/02 N/A Beta3 SCCR344, CC4_8=020018
CC4_9=016015
04/18/02 04/18/02 04/18/02 04/19/02 04/19/02 04/19/02 04/22/02 Beta3 SCCR345, CC4_8=021019
CC4_9=016015
05/29/02 05/29/02 06/03/02 06/04/02 06/04/02 06/04/02 06/05/02 Beta4 SCCR364, CC4_5=021018
or 019016, CC4_7=016015
CC4_8=022020,
CC4_9=017016
ASDC Status 9 day,Maly 15, 2002



Status of CERES SSIT at the LaRC ASDC (07/17/2002)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
4.5-4.6 06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02 Editiorl18CCR 367, CC4_5=021018
(Cont.) Terra, Betal| or 019016, CC4_7=016015
Agua CC4_8=023021,
CC4_9=018017
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4
06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007
10/02/01 10//03/01 N/A 10/05/01 10/10/01 10/11/01 10/11/01 Beta2 SCCR 299, CC5 = 008008
12/31/01 01/01/02 01/01/02 01/02/02 01/07/02 01/08/02 01/09/02 Beta3 SCCR 315, CC5 = 009009
02/27/02 02/27/02 02/27/02 03/04/02 03/04/02 03/04/02 03/05/02 Beta3 SCCR 320, CC5 = 009010
04/19/02 04/19/02 04/24/02 04/26/02 05/01/02 05/02/02 05/02/02 Beta3 SCCR 337, CC5 =010011
ASDC Status 10 nday,Maly 15, 2002



Status of CERES SSIT at the LaRC ASDC (07/17/2002)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3| Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9_1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9_1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9_1,CC9=011013
08/23/01 08/24/01 08/24/01 08/27/01 08/27/01 08/28/01 08/28/01 | ValidationR6| SCCR 288, SS9 only,
CC9_1,CC9=012014
08/31/01 N/A N/A 09/04/01 09/18/01 09/18/01 09/18/01 | ValidationR6| SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
10/01/01 10/04/01 10/5/01 10/11/01 10/18/01 10/23/01 11/15/01 Betal SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
10/01/01 10/04/01 10/05/01 10/20/01 N/A N/A 11/15/01 N/A SCCR298, SS6 Not pro-
moted
11/21/01 12/04/01 12/10/01 12/12/01 12/17/01 12/21/01 01/02/02 Beta3 SCCR309, CC9_1=014016
CC9=014017, CC6=00901
03/29/02 03/29/02 04/02/02 04/10/02 04/12/02 04/15/02 04/15/02 Betad SCCR326, CC9_1=015017
CC9=015018, CC6=01001
06/11/02 06/11/02 06/11/02 06/12/02 06/12/02 06/14/02 06/14/02 Edition2B | SCCR 360, CC6=010011,
CC9_1=015017,
CC9=016019
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
ASDC Status 11 nday,Maly 15, 2002



Status of CERES SSIT at the LaRC ASDC (07/17/2002)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011
04/30/02 04/30/02 05/01/02 05/06/02 05/08/02 05/13/02 05/13/02 Betad SCCR 334, SS10 only,
CC10=008014
07/02/02 07/04/02 07/08/02 07/09/02 07/09/02 07/12/02 07/12/02 Betad SCCR 368, SS10 only,
CC10=009015
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 = 01001
01/04/02 01/10/02 01/11/02 01/15/02 02/21/02 02/25/02 02/27/02 Beta3 SCCR 311, CC11, 11 _2,
11 3,11 4=011012
03/27/02 02/27/02 02/27/02 02/28/02 02/28/02 03/04/02 03/05/02 Beta3 SCCR 321, CC11=011012
11 3,11 4,11 5=011013
04/24/02 04/25/02 04/29/02 05/01/02 05/08/02 05/10/02 05/13/02 Betad SCCR329, CC11=012013,
11_3,11_4=012014,
11_5=011013
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Status of CERES SSIT at the LaRC ASDC (07/17/2002)

O

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 =010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12=011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12=012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWF- | SCCR 229, CC12 =01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWF- | SCCR 240, CC12 =014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWF- | SCCR254, CC12 = 015019
GEOS3
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Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A

09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A SCCR168
11/06/99 11/06/99 11/06/99 N/A N/A 11/29/99 11/29/99 N/A SCCR179
12/17/99 12/17/99 12/17/99 N/A N/A 02/14/00 02/15/00 N/A SCCR188
02/08/00 02/10/00 02/11/00 N/A N/A 02/28/00 02/29/00 N/A SCCR195
02/23/00 02/23/00 02/23/00 N/A N/A 03/21/00 03/21/00 N/A SCCR198
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
09/17/01 09/17/01 09/17/01 N/A N/A 09/19/01 09/19/01 N/A SCCR296
10/20/01 10/22/01 10/22/01 N/A N/A 10/23/01 10/24/01 N/A SCCR304
12/04/01 12/04/01 12/04/01 N/A N/A 12/20/01 12/20/01 N/A SCCR313
03/22/02 03/22/02 03/22/02 N/A N/A 03/28/02 03/28/02 N/A SCCR327
04/01/02 04/01/02 04/01/02 N/A N/A 04/02/02 04/02/02 N/A SCCR333
04/11/02 04/12/02 04/12/02 N/A N/A 04/15/02 04/15/02 N/A SCCR343
04/26/02 04/26/02 04/26/02 N/A N/A 04/30/02 04/30/02 N/A SCCR349
05/02/02 05/02/02 05/02/02 N/A N/A 05/08/02 05/08/02 N/A SCCR354
05/24/02 05/24/02 05/24/02 N/A N/A 05/28/02 05/29/02 N/A SCCR363
07/08/02 N/A N/A N/A N/A 07/10/02 N/A N/A SCCR375
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CERES TRMM Post-Launch ASDC Production Measurements - 07/17/2002

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem Disk Storage, MB Run
SS PGE Compiler Date o; It)/lenrt
Wall User | Sys In Out Y, In Int | Arch
MB h
1.0 Instrument (1.1P1) Ada 09/19/01 | 8175 | 7881 | 246 | 41554 | 3414 39 314 | 1420 @ 1420 31
Instrument (1.2P1) Ada 09/19/01 90 79 9 1 2| 317 | 1106 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1
Daily (2.2P1) SGIF90 | 10/05/01 946 740 | 200 865 38| 522 277 0| 786 31
Overlap (2.3P1) SGIF90 | 09/26/01 124 120 3 140 37 5 283 0 4 1
Overlap (2.3P2) SGIF90 | 09/26/01 121 118 2 7 38 5 284 0 4 1
3.0 Monthly (3.1P1) SGIF90 | 10/12/01 239 182 52 733 107 | 139 109 0| 110 1
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 06/20/01 | 9387 | 8571 83| 28508 | 538 | 535 566 | 212 | 425 | 744
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 06/20/01 180 111 22 1879 4| 120 611 0 150 31
4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 06/21/01 293 67 79 7365 1| 542 | 3879 0| 335 1
4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 06/21/01 | 1307 346 90 9822 | 6089 | 251 555 0| 299 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 06/06/02 | 4768 | 3914 | 661 | 101834 | 22341 7 | 4997 0 | 1098 31
4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/06/02 437 339 53 8663 | 6086 | 251 555 0| 299 744
5.0 Inst. SARB (5.0P1 SGIF90 | 06/12/02 252 227 3 766 1 47 554 0 12 1
5.1 Inst. SARB (5.1P1) SGIF90 | 06/14/02 @ 15198 | 14988 52 5960 8| 381| 1074 0| 434 | 744
5.2 Inst. SARB (5.2P1) SGIF90 | 06/12/02 | 1722 | 1247 | 146 | 102356 1 4| 7272 0 7 31
12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5| 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block I/O Mem Disk Storage, MB Run
SS PGE Compiler Date i per
Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 462 280 | 140 6575 1| 309 6270 11 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 12/28/01 802 215 | 358 | 49867 132 | 1050 | 3112 0| 3113 1
6.0 FSW HDF (6.3P1) SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 8 364 | 3110 0 | 3075 1
9.0 Post MOA (9.1P1) SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 4| 411 | 5557 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/18/02 591 303 | 185 5386 0 274 | 6375 0 4| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/19/02 691 210 | 342 39834 73 | 1049 | 2501 0 | 2469 1
9.0 SFC HDF (9.4P1) SGI7.2 04/19/02 | 4566 | 4309 | 239 | 36107 8| 572 | 2466 0| 3192 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2196 | 555 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 2581 | 423 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1637 | 596 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55| 28498 4 38 | 1600 | 607 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 161742 | 164589 | 530 | 154002 5| 493 | 7871 | 552 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6| 478 9121 | 582 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7381 | 804 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7339 | 811 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 3942 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 | 5805 20 | 4488 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6582 | 5958 90 | 118321 8 32| 4178 0 1 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 0 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8353 0 1 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 9920 | 9261 | 617 | 95438 46 62 9669 0| 1094 1
8.0 Synoptic Averaging 4
10.0 TOA/SRB Averaging SGI7.2 05/03/01 385 110 77 1262 7 175 | 16115 0| 2781 1
System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 07/17/2002

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compiler Date ) per
Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
1.0 Instrument (1.1P1)- PFM Ada 09/24/01 | 19896 | 19387 | 333 | 63864 5387 30| 314 1229 | 1229 31
Instrument (1.1P3)- FM1 Ada 04/11/02 | 8162 | 7857 | 249 | 38228 3789 71| 290 11299 31
Instrument (1.1P3)- FM2 Ada 04/11/02 | 8083 | 7779 | 246 | 37863 3991 39 | 288 11214 31
Instrument (1.2P1)- PFM Ada 09/24/01 80 70 9 2 2| 283 | 862 0| 246 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 | 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303 | 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/25/01 845 668 | 171 264 26 | 466 | 251 0| 693 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 10/15/01 75 72 2 104 39 5| 164 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 10/15/01 120 117 2 11 37 5| 276 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 | 10/15/01 245 188 51 760 119 | 139 | 114 0| 113 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 267 240 23 231 42 | 345 | 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 274 246 24 73 33| 346 | 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 10/17/01 357 327 27 203 47 | 354 | 290 0| 528 1
PFM+FM1+FM2
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Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Compiler Date ) ber
Wall User | Sys In Out ory., In Int | Arch Mnt

MB h
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 06/12/02 5 3 1 15 99 | 152 43 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 07/06/01 | 7532 | 7151 | 113 | 43087 | 52443 | 557 | 469 | 171 | 517 | 744
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) 744
4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 07/07/01 261 108 | 117 1947 81| 106 | 541 0| 136 31
4.1-4.4 | QC Generator (4.143rnypPrM | SGI7.2 07/12/01 295 60 80 7636 2 528 | 3913 0| 335 1
4.5-4.6 | TOA/Surf FIx (45-61P1) PFM | SGI7.2 07/09/01 433 266 34 8311 4785 | 210 | 473 0 235 | 744
4.5-4.6 | TOA/Surf FIX (45-6.2P1) PFM | SGI7.2 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 6 | 3623 0 611 31
4.5-4.6 | TOA/Surf FIx (4.5-6.3P1) PFM | SGI7.2 06/09/02 350 261 51 8221 4784 | 211 | 474 0 235 | 744
5.0 Inst. SARB (5.0P1) PFM SGIF90 | 06/18/02 176 150 1 3029 245 46 | 146 0 12 1
5.0 Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 10 8529 7367 | 320 | 587 0 361 | 744
5.0 Inst. SARB (5.2P1) PFM SGIF90 | 06/18/02 835 793 21 | 56251 170 4 | 5898 0 8 31
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 1047 | 1033 9 386 5| 198 | 858 0| 175 31
9.0 Post MOA (9.1P1) SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 5| 410 | 5645 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/23/02 242 166 69 1508 0| 226 | 6295 0 3| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/24/02 711 214 | 374 | 42576 77 | 1049 | 2524 0| 2515 1
9.0 SFC HDF (9.4P1) SGI7.2 04/24/02 | 4691 | 4425 | 247 | 29359 8| 572 | 2513 0| 3271 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2104 | 502 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 3241 | 544 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1827 | 595 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38| 1771 601 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 164589 | 161742 | 530 | 154002 5| 493 | 8023 516 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6| 478 | 9161 | 517 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7747 | 599 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7690 603 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 4541 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 5805 20 | 4510 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6460 | 5866 80 | 130976 4 32| 4224 0 9 1
11.0 | GGEOvs. VIRS (11.4P1) | SGI7.2 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8398 0 54 1
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